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I. Introduction 

This Quarterly Performance Report (QPR) is the first report covering the activities of the 

Maghreb-Sahel CSO pilot, the first pilot project under the Countering Violent Extremism in the 

Middle East and North Africa (CoVE-MENA) Task Order. This pilot aims to facilitate cross-

border countering violent extremism (CVE) exchanges, networking, and capacity building among 

civil society stakeholders including youth and community leaders. Launched in July 2015, the pilot 

brought together representatives of civil society organizations (CSOs) from across the region in 

a four-day workshop that formed the basis for a regional community of practice (CoP) around 

CVE. Over the next year (October 2015 – October 2016), the pilot will focus on supporting 

these CSOs to collaborate, network and build their capacity on CVE through the CoP, an in-kind 

grants (IKG) program and a follow on Lessons Learned workshop.  

 

The QPR covers the period July 1, 2015 to September 30, 2015, which coincides with the 4th 

quarter of CoVE-MENA and accordingly will henceforth be referred to as Q4. Highlights from 

the reporting period include:  

 Planning and implementing the first activity within the Maghreb-Sahel CSO pilot, the 
Participatory & Collaborative Approaches to CVE: Maghreb & Sahel Regional Workshop 

(hereafter referred to as the first regional workshop) in Casablanca, Morocco; and 

 Launching an online CoP for the workshop participants. 

II. CVE Context in the Maghreb – Sahel 

The threat of violent extremism (VE) varies across the different countries in the Maghreb & Sahel, 

but remains relatively low and dispersed overall, except in countries and areas where violent 

extremist organizations (VEOs) currently exist and/or operate, such as Libya. The risk primarily 
involves individuals traveling to join VEOs in other countries, rather than being involved in VEOs 

within their own country.  This is especially true of the six countries we are currently engaging 

in the pilot activities: Algeria, Libya, Mali, Morocco, Niger and Tunisia. During the first regional 

workshop, participants discussed the situation within their different countries and identified the 

major push and pull factors that render youth vulnerable to VE in their country 

contexts.  Strikingly, the answers in all six countries were quite similar.  The two main variables 

identified were the current level of active conflict in each country, and if joining VE groups was 

feasible and accessible to young people. Participants opined that in countries where VE groups 

are present or where few actions have been taken to prevent youth from traveling to join groups 

elsewhere, youth would be more inclined to be involved in VEOs.   

 

The most salient push factors identified by the majority of country teams can be categorized as 

political.  These included frustration over corruption, inefficient bureaucracy, poor or no service 

delivery, ethnic and/or tribal marginalization, and a lack of trust in political actors.   Some groups 

also mentioned frustration wrought by a sense of entitlement and lack of service delivery from 

the system.  Insofar as bad governance can be attributed to the legacy of colonialism, and 

instability to US foreign policy in the region, there was a sentiment expressed that “The West” 

should acknowledge this reality, as political push factors are often expressed as frustration against 

foreign intervention when they translate into recruitment themes. Other important push factors 
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included education (both a lack of critical thinking skills and educated youth lacking jobs); porous 

borders and poor policing of the flow of people, drugs, arms, money, and ideology across those 

borders; and the absence of social ties and a sense of identity.     

 

Notably, the role of tribes and tribalism came up in conflicting ways.  Two countries (Algeria and 

Mali) noted that a strong tribal identity can be a resilience factor for youth who seek identity and 

belonging.  In contrast, the participants from Libya noted that, due to the legacy of Ghaddafi 

pitting tribes against each other, strong tribal identities are actually drivers of VE and other forms 

of violence in that country context.  This exchange highlights once again the need to understand 

the local context when developing CVE interventions - what works in Mali or Algeria could 

possibly have damaging effects in Libya. Ideally, such analysis would be 

conducted the locality level within each country, too.  

 

In terms of pull factors, the groups largely agreed that social media as a medium was increasingly 

effective, but personal networks (mostly friends) remained important. The messages used to 

recruit individuals fall into two general categories. The first is a distortion of religious ideological 
teachings, and a narrative of spiritual fulfillment.  The second, sometimes but not always related 

to the first, is messaging that capitalizes on feelings of frustration, marginalization, and/or anti-

Western sentiment.   The findings from the first regional workshop suggest that ideology or 

pseudo-religious narratives are compelling insofar as they provide answers to the more primary 

vulnerabilities: lack of social cohesion, shared identity, and belonging.  Throughout the region, 

according to the admittedly small group of individuals in attendance, the major concern is a large 

number of disenchanted, frustrated, marginalized, and aimless youth; these young 

people are more vulnerable to many types of conflict, violence, or antisocial behavior, VE being 

just one of many possible negative outcomes.   

  

Of particular note, participants also listed money and status as major pull factors in almost all 

cases.   In some countries, this money/status awarded by membership in extremist organizations 

is related to drugs and arms trafficking.  It seems that money as a “pull factor” is most relevant 

in cases of relative and not absolute deprivation – in other words, people do not tend to join the 

groups in order to merely feed their families, but for increased financial rewards and the status 

that comes with an increase in income.  One group mentioned the economic lure of VEOs in 

order to pay a dowry, support a family, or otherwise “pay the bills,” but most described the 

financial incentives of VEOs together with the status rewards. It is the combination of cash and 

prestige that poses the biggest allure to vulnerable youth.  Other incentives identified for young 

men and sometimes young women included the possibilities of marriage and/or taking sexual 

partners. On the relationship between poverty and joining extremist organizations, it is also 

important to note that a substantial number of participants identified educated unemployed youth 

as another frustrated group vulnerable to recruitment.  While this is not a group at risk of 

extreme poverty, it does suggest that economic factors are important in understanding who in 

the region joins VEOs and why.    

III. Pilot Management and Coordination 

Personnel - The Maghreb-Sahel CSO pilot is managed by the CoVE-MENA team in Washington, 

DC, with the support of field-based specialists in Morocco. The core DC-based team is currently 
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comprised of Jen Heeg (Project Manager/Technical Advisor), Anne Salinas (Task Order Manager), 

Rindala Mikhael (Project Assistant), Marty Galindo-Schmith (Grants Specialist), and Jeremy 

Worthington (Finance Officer).  In addition, our newest DC-based team member, Anoma Bhat, 

started supporting CoVE-MENA as an FHI 360 intern in Q3; in Q4, Anoma applied for and earned 

a position as a full-time Program Officer supporting CoVE-MENA. In addition, Morocco-based 

Adnane Raiss (Field Program Representative) and Loubna Rais (Grants and Program Specialist) 

are integral to CoVE-MENA, providing technical and logistical support to pilot activities in the 

region.  

 

CoVE-MENA also engages other partners and experts to support specific activities within the 

pilot. For its first regional workshop (discussed in the “Pilot Activities” section), CoVE-MENA 

worked with Tarek Maassarani (Program Director) and Lamia Lahrech (Facilitator) from the 

Salam Institute for Peace and Justice to design and facilitate the workshop.  

 

Contractual Issues – CoVE-MENA is working with USAID to attain Grants Under Contract (GUC) 

authority for the Task Order, particularly as the project is planning to provide in-kind grants in 
the next phase of the pilot (discussed in the “Plans in the Next Quarter” section).  

 

Coordination with USAID – throughout this quarter, CoVE-MENA coordinated closely with the 

USAID Middle East (ME) Bureau in DC and USAID/Morocco on the planning and implementation 

of the first regional workshop in September. In particular, feedback was provided to CoVE-MENA 

on the design of the sessions and the content of material mainly through review meetings and a 

dry run prior to the workshop, and after action review meetings at the end of the workshop 

days. Moreover, USAID/Morocco provided invitation letters to support visa applications for 

participants. CoVE-MENA, with the support of the ME Bureau, also consulted with the USAID 

Missions/Desks of the six countries we are focusing on for the pilot - Algeria, Libya, Mali, 

Morocco, Niger and Tunisia – on the pilot’s overall design and the selection of CSOs to 

participate. In addition, on a case-by-case basis as determined by USAID, the input of other US 

Government stakeholders was sought for planning the pilot, including the US Embassy in Tunisia 

who supported CoVE-MENA in identifying potential CSO participants from the country.  

IV. Activities 

During Q4, CoVE-MENA planned and carried out its first activity under the Maghreb-Sahel CSO 

pilot, the Participatory Approaches to Countering Violent Extremism: Maghreb & Sahel Regional 

Workshop from September 7 – 10, 2015 (see complete report in Annex 1). The workshop brought 

together 32 participants from CSOs who work with populations at risk of recruitment into VEOs 

in the Maghreb and Sahel. The overarching goal of the workshop was to foster regional learning 

and collaboration on CVE efforts in the Maghreb and Sahel by providing participants with a space 

to jointly analyze the problem of violent extremism and explore opportunities for collaboration 

to counter VE in their respective communities. The five workshop objectives were to: 

1. Foster learning, exchange, and relationship-building among organizations working to 
address the drivers of VE in vulnerable communities in the Maghreb and Sahel; 

2. Enable participants to recognize the drivers of, and resiliencies to, VE in their 

communities; 
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3. Build the foundational skills for the facilitation of positive and community led efforts to 

counter VE through collaboration with diverse stakeholders at the local level; 

4. Sustain learning, networking, and dissemination of information and resources among 

participants through an online CoP following the training; and 

5. Identify participants' needs for further CVE capacity development. 

Participant Selection 
 

In early 2015, CoVE-MENA commenced desk research and consultations with key stakeholders 

in each country - including USAID, International Non-governmental Organizations (INGOs), local 

organizations and practitioners - to compile an expanded list of CSOs that focus on or have 

worked in projects relevant to CoVE-MENA’s focus areas. Through its research, the team also 

identified localities particularly vulnerable to VE within each participating country. From the large 

pool of organizations identified, CoVE-MENA shortlisted 38 CSOs, vetted by USAID missions, 

who were invited to submit statements of interest (SoIs) in July 2015. The SoI forms sent to 

participants addressed key eligibility criteria such as localities of focus, program areas, background 

in CVE, commitment to participating in a CoP, and participant objectives for the workshop. Once 

the completed SoIs were received, CoVE-MENA assessed the information against pre-

determined eligibility criteria and determined a list of CSOs who were invited to register for the 

workshop. CSOs from Tunisia and Casablanca, Morocco were sent SoIs and registration forms 

at a later stage, as the process of identifying and vetting candidates took longer than that of the 

rest of the group. Registration took place throughout August, at the end of which 32 participants 

from 17 CSOs had registered (four CSOs from Algeria, one from Libya, three from Mali, five 

from Morocco, two from Niger, and two from Tunisia).  

Workshop Design & Logistics Planning 

Early on in the planning phase for the pilot, the Salam Institute was identified as a partner to 

support the design and implementation of the first regional workshop due to their considerable 

experience engaging with actors at the community level - including local organizations, religious 

leaders and youth – particularly in designing training and networking activities for diverse 

participants. Throughout May and June, CoVE-MENA had consulted with Salam closely on the 

overall approach and design of the workshop, and in July, once their subcontract was in place 

(July 14), the two experts from Salam officially joined the workshop team. Throughout July, CoVE-

MENA and Salam met to develop the sessions and material, and coordinated regularly with 

USAID during the process.  

 

During August, CoVE-MENA scheduled regular check-ins and coordination meetings to continue 

working on material development, the facilitation plan and on-the-ground coordination. The team 
met with USAID for an agenda review (August 12) during which the team walked through the 

rationale and design of each session and made note of feedback and suggestions. USAID’s input 

was incorporated throughout the sessions, but most notably in the content of the translation and 

facilitation plan that delineated responsibilities for simultaneous translation, roving translation 

assistance, breakout group facilitation, note taking, and other roles. On August 26, the team held 

a dry run session with USAID, wherein each facilitator walked through their sessions and 

discussed the logistics of translation and facilitation, after which final revisions were made. 
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During August, the team also coordinated with each individual participant to communicate 

essential logistical information and make the necessary travel arrangements. Moreover, through 

the registration forms and a pre-workshop survey, the team gathered baseline data on 

participants’ expectations for the workshop, their level of familiarity with CVE and the degree to 

which they network and collaborate with other CSOs in their countries and region. Finally, 

throughout July and up until the workshop in September, the team worked on selecting the venue 

and making all necessary arrangements with them, in addition to engaging a local company to 

provide translation and interpretation services before and during the workshop.   

Workshop Overview 

The four-day workshop centered on discussions, elicitive exercises, working groups, simulations, 

teambuilding activities, multi-media, cultural sharing and networking opportunities. Based on adult 

learning principles, the mixed pedagogy incorporated into workshop activities maximized 

absorption and retention for participants with a variety of learning styles. The participatory 

approach and interactive teaching methodologies were appropriate for the subject at hand and 

were appreciated by participants, as noted in the evaluations. 

 

In the first two days, participants attended introductory sessions on recognizing the drivers of 

VE and key CVE concepts, engaged in in-depth discussions and problem identification/analysis, 

and were encouraged to share their varying perspectives on CVE. During the first day, facilitators 

ran an elicitive case study activity in which participants generated their own VE drivers and risk 

factor categories, which they then compared with the USAID framework. At the end of the 

second day, participants took a field visit to the Sidi Moumen area of Casablanca - a marginalized 

suburb home to the perpetrators of the May 2003 and March 2007 Casablanca bombings - and 

were introduced to the work that the Neighborhoods Association IDMAJ is doing with at-risk 

youth from this area.  
 

Participants engaged in an interactive simulation on the third day, during which they were asked 

to put themselves in the place of different stakeholders within a fictional community grappling 

with increasing numbers of youth leaving to join a VEO. Following the simulation, the facilitators 

demonstrated how a multi-stakeholder engagement process could enhance collaboration. On the 

final day, the group engaged in a multi-step needs assessment that helped them identify CVE-

related knowledge gaps and capacity needs for their organizations. Each organization then 

developed its vision and goals for its work on CVE, and together the group identified next steps 

for exchange and collaboration across the region. In the last session of day four, organizations 

developed and shared commitments they made to themselves and each other going forward. 

Furthermore, the CoVE-MENA team took the opportunity to state its own commitments to the 

group (discussed in the “Post-workshop Activities” section) on how the project will be able to 

support CSOs in the coming period. The workshop also included three "Participants' Laboratory” 

(Lab) sessions which provided an opportunity for participants to brainstorm on and determine 

avenues for collaboration on future activities. In addition, optional professional development 

modules were offered on Day 1 (Positive Youth Development) and Day 4 (Trauma-informed 

Programming).  
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Workshop Results 

 

The first regional workshop was able to build the foundations for a diverse but well-integrated 

community of practitioners who are willing to collaborate within their communities and across 

the region to respond to violent extremism. Participants reported an increased level of 

understanding of the drivers of VE in their communities and expressed satisfaction in the 

knowledge and skills acquired in designing relevant interventions that include diverse and multiple 

stakeholders at the local level. Furthermore, participants highlighted the importance of sustaining 

collaborative learning beyond the workshop and emphasized the need to establish mechanisms 

for coordination and collaboration that would be sustainable irrespective of CoVE-MENA’s 

support, and beyond the duration of this pilot activity. Accordingly, they decided to establish a 

Coordination Committee from among the CSOs represented that will assist the coordination of 

communication within the group, and between CoVE-MENA and the group. 

 

A primary takeaway from the workshop is that there is a need and a desire for programs like 

CoVE-MENA and for CVE programming support, particularly given that lack of CVE funding was 
a major obstacle identified by most CSOs. While the language framing CVE can be sensitive for 

some organizations, CVE as a concept was of genuine interest to all the participants. The CSOs 

had varying levels of familiarity with CVE approaches, but all welcomed further opportunities for 

training and support around CVE.  

Post-Workshop Activities 

Following the first regional workshop, the CoVE-MENA team analyzed the main findings and 

drafted a key findings documents that was submitted on October 2, 2015. The final workshop 

report, detailing its design, activities, and key takeaways was submitted on October 9, 2015, and 

is attached in annex 2 for further information. 

As detailed in the report, during the last day of the first regional workshop, CoVE-MENA 

outlined its commitments to participants for post-workshop support, namely to:  

1. Support an online CoP;   

2. Share resources, tools, and events with the group;  

3. Share all workshop documents;   

4. Support exchange and training for networking and capacity building; and  

5. Support a lessons learned workshop in the next year to18 months.  

 

Since then, CoVE-MENA has been developing the plan to meet these commitments - elements 

of which are discussed in section VI on the “Steps for the Next Quarter” – and has already made 

progress on some commitments, including the online CoP.  

 

CoP launched. Following the first regional workshop, CoVE-MENA launched a secret Facebook 

group on September 29th as a first step to establish a regional CoP that includes all workshop 

participants. Based on survey feedback from the group, Facebook was chosen as a platform as it 

is familiar and accessible to participants; however, in response to participant concerns around 

security, a secret group was created in Facebook, which ensures the highest level of confidentiality 
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and safety of the information shared.1 As mentioned earlier in this report, the Facebook group 

provides space for CSOs to discuss and share their experiences, points of view on CVE, and their 

work in the region. It also helps participants share and access opportunities for funding, capacity-

building and knowledge generation around CVE, peacebuilding, and youth engagement, among 

other things.  

The Facebook group is currently moderated and facilitated by a CoVE-MENA team member, but 

steps have been taken to engage the Coordination Committee designated during the workshop 

in the active management of the CoP generally, and the Facebook group in particular.  

Since the launch of the CoP, CoVE-MENA maintained constant and daily communication with 

group members, through the exchange of information and resources. Specifically, by the end of 

Q4, the Facebook group allowed CoVE-MENA to share with the current 23 members an E-

version of the workshop binder, 4 different events announcements and call for participations, 3 

RFA’s to apply for online courses and fellowships, and 4 publications (studies, reports and articles) 

around CVE. Three organizations shared with the group general and specific updates on their 

activities, including those related to the commitments they voiced during the workshop.  

V. Challenges Faced this Quarter 

The CoVE-MENA team faced few challenges and issues while planning and implementing the main 

activities in the pilot for the quarter. During the selection process prior to the workshop, CoVE-

MENA was not able to promptly engage Tunisian CSOs which could be partly due to the security 

issues the country was facing at the time of our inquiries. Tunisia had seen two major attacks 

perpetrated on its soil targeting tourist destinations in the past year (Bardo Museum Attack - 

March 2015 and Sousse Beach Attack - June 2015). The effects of these events on the country 

could have hindered or delayed responses from Tunisian CSOs.   

Travel arrangements for Libyan participants required special attention prior to the workshop, 

given that Libyans are required to have a visa to enter Morocco and there is no Moroccan 

diplomatic presence in Libya. CoVE-MENA requested assistance from USAID/Morocco Mission 

director Dana Mansuri, who promptly sent visa invitation letters for the Libyan participants who 

then applied at the Moroccan embassies in third countries. Unfortunately, all four participants 

who held Libyan passports were declined visas to enter Morocco, and could not attend the 

workshop. Two Libyan participants who held non-Libyan passports (that did not require a visa) 

were able to attend.  

During the workshop, the main challenge was managing communication among the three different 

languages used and the varying levels of fluency within them. In addition to having all workshop 

materials in all three languages, and offering simultaneous interpretation to participants 

throughout the workshop, CoVE-MENA managed to deal with language disparities by remaining 

                                                 
1 CoVE-MENA partner SSG created a comparison chart of different Facebook group types; this chart and the 

report is available to USAID on request. 
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attentive to participants’ needs and capabilities, and assigning roles for staff to assist with 

translation during group activities. 

Prior to and after the workshop, disparities in technological capabilities and access among 

participants and CoP members have slowed down communication between CoVE-MENA staff 

and some of the participants who do not have permanent access to internet and/or are not 

regular users of social media.  

VI. Plans for the Next Quarter 

Management & Coordination 

Several changes in management are anticipated for the coming quarter, for both USAID and 

CoVE-MENA.  For USAID, we anticipate a change in Activity Managers for the pilot, from Rachel 

Goldberg to Idriss Touijer.  Mr. Touijer will be on temporary rotation with USAID/ME/TS from 

USAID/Morocco in November and December 2015 and will perform the functions of CoVE-

MENA Activity Manager during that time. 

To ensure efficient management and technical oversight of the growing number of CoVE-MENA 

activities in Year 2, USAID is planning to modify the CoVE-MENA key personnel positions next 

quarter.  It is anticipated that Project Manager/Technical Advisor Jen Heeg will take on a Senior 

Technical Advisor role, allowing her to spend additional time focusing on the Impact Evlauation 

pilot.  A part-time Project Manager position will also be created. CoVE-MENA has submitted a 
Project Manager candidate for USAID approval.  Based on the centralization of many tasks in the 

Washington, DC, office, it is anticipated that the Field Program Representative position for the 

Maghreb-Sahel pilot will also be modified.    

CoP 

CoVE-MENA plans to hold regular meetings with the two Coordination Committee members in 

order to determine their roles in taking ownership of the CoP and facilitating it in the future.  A 

Skype meeting is planned in order to initiate discussion on next steps in the CoP development. 

CoVE-MENA will regularly assess CoP use and functioning (including through feedback surveys) 

to improve the platform, and explore options for potentially expanding it to include tools other 

than the Facebook group. CoVE-MENA will report on CoP interactions and level of activity on a 

weekly basis, and will include highlights from the CoP in its reporting to USAID.  

In the next quarter, CoVE-MENA will continue to ensure facilitation and moderation for the CoP, 

including managing the Facebook group. In the longer term, CoVE-MENA will work with the 

Coordination Committee and other participants to develop a plan for CoP sustainability.   

In-Kind Grants  

In order to further joint CVE capacity building, exchange, and collaboration activities among the 

organizations that participated in the first regional workshop, CoVE-MENA will launch an in-kind 

grants (IKG) program in Q1 of Year 2. Only organizations who participated in the first regional 

workshop will be eligible, and approved applications will be funded in-kind, with FHI 360 covering 
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relevant costs such as consultant time, travel and per diem, training venue and facilitation, 

conference/training registration fees, and/or materials and supplies. Joint applications, involving 

the participation of two or more participating CSOs and designed to meet the common needs of 

the organizations, will be prioritized for funding.  

Nonetheless, in cases where an organization is not able to identify a joint activity with other 

participating organizations, it may propose a capacity building activity that does not include other 

participating organizations. However, in order to be considered by CoVE-MENA, the applicant 

will need to indicate how it will share the capacity and knowledge it acquires with other 

participating organizations.  

In the next reporting period, activities will be focused on developing and releasing the solicitation 

by November 2015, and responding to questions on the IKG program in preparation for receiving 

applications by January 2016.  

VII. Pilot Monitoring & Evaluation  

CoVE-MENA has designed a draft Monitoring and Evaluation (M&E) plan that measures the pilot’s 

outputs and outcomes as they relate to CoVE-MENA overall and the Maghreb-Sahel CSO pilot 

Results Framework (RF) included in Annex 2.   

 

For the pilot, our goal is "facilitate cross-border CVE exchanges, networking and capacity building 

among CSO stakeholders," and the three objectives are: 

·      Increased CSO networking; 

·      Increased CSO knowledge and learning; and 

·      Increased CSO capacity.   

 

In order to track and report on these objectives, several indicators have been developed.  Our 

proposed outcome and output indicators – including information such as rationale, data sources 

and frequency, and targets – are included in the Indicator Table in Annex 3.  

 

In addition to the use of SharePoint internally within the CoVE-MENA team, all monitoring data 

is available to USAID, and the most relevant information is continually added to the shared 

Google Drive accessible to USAID ME/TS staff and anyone whose access they request.2 

 
We will use mixed data collection methods, including ongoing CSO participant engagement and 

feedback, to provide USAID and CoVE-MENA with the information needed to make timely 

management decisions.  Data collection methodologies include: baseline and post-event surveys, 

monitoring of the pilot Facebook group/CoP, and feedback surveys to be sent to CSO participants 

at predetermined intervals.   

 

Although CoVE-MENA will track indicators, due to the inherent complexity of the project, we 

acknowledge that some project outcomes and impacts may not fit neatly into pre-determined 

indicators.  In fact, if we are successful at this pilot, the CSO networking activities will blossom 

                                                 
2 The Sharepoint platform is part of FHI 360’s Microsoft Office suite, while Google hosts USAID’s current email 

and document sharing platform 
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in ways we cannot hope to predict.  For example, during the first regional workshop, a 

Coordination Committee was formed, and is now setting up regular meetings.  This sort of 

outcome cannot be captured by an indicator table, and the CoVE-MENA team will work with 

USAID’s M&E Advisors as needed to ensure that pilot results such as these are accurately 

captured. This likely will be through the use of at least one Complexity-Aware Monitoring 

approach, such as Outcome Harvesting, Most Significant Change, and/or Stakeholder Feedback, 

three approaches currently being vetted by USAID’s Office of Learning, Evaluation, and Research 

(USAID/PPL/LER).   

 

 M&E is a team effort for CoVE-MENA, involving all staff members.  To identify issues, and to 

ensure that we comply with USAID’s Data Quality Standards,3 we have allocated every fourth of 

our weekly coordination meetings to discuss data collection, analyze findings, and adapt ongoing 

activities as needed.  

  

In addition to reporting indicator data to USAID as a part of our Quarterly Performance Reports, 

we propose reviewing data at the quarterly review meetings held with the USAID Contracting 
Officer’s Representative (COR) and Activity Manager(s)  and deciding on any needed adjustments 

to activities and targets.   

 

                                                 
3 These are: validity, reliability, precision, integrity, and timeliness. 
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Annex 2: CoVE-MENA Overview & Maghreb-Sahel CSO Pilot Results Framework 
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Annex 3: Maghreb-Sahel CSO Pilot Indicators Table 

Goal:  

Facilitate cross-border countering violent extremism (CVE) exchanges, networking, and capacity building among civil society stakeholders. 
Objective 1: CSO Networking Strengthened 

Indicator 

Type 
Indicators Definition 

Method 

of 

collection 

Frequency of 

collection 
Baseline Target Notes/Qualitative Data 

Output 

% change in answer to 

question: "Which of these 

groups have you and/or 

your CSO been connected 

with or interacted with (via 

Facebook, email, in person, 

or some other way)? 

Check all that apply." 

CSO 

interactions or 

communications 

(expressed as a 

percent to 

measure 

change) 

Social 

Network 

Analysis 

(SNA) 

Baseline (Pre-1st 

regional 

workshop); Post 

1st regional 

workshop; Post 

2nd regional 

workshop 

  Interim data can be collected as needed. 

Outcome 

% change in answer to 

question: "Which of these 

groups have you or your 

CSO previously worked 

with on an activity, event, 

or initiative? Check all that 

apply." 

CSO 

coordination on 

activities 

(working 

together) 

Social 

Network 

Analysis 

(SNA) 

Baseline (Pre-1st 

regional 

workshop); Post 

1st regional 

workshop; Post 

2nd regional 

workshop 

  Interim data can be collected as needed. 

Output 

# of workshop participants 

who are  members of 

CoVE-MENA COP 

Facebook group   

Enrollment in 

Community of 

Practice  

Monitoring 

of 

Facebook 

group 

rolling 0 32 
At least one person does not have email 

at all, so this target can't get met at 100%. 

Output  

# of posts to CoVE MENA 

COP Facebook site by 

CoVE-MENA staff 

COP Activity: 

CoVE-MENA 

initiated  

Monitoring 

of 

Facebook 

group 

weekly 0 5   
 CoVE-MENA will post on a daily basis, 5 

days per week.  

Output 

# of posts to CoVE MENA 

COP Facebook site by 

CSO participants  

COP Activity: 

participant 

initiated 

Monitoring 

of 

Facebook 

group 

weekly 0 2 

One planned/scheduled  post per CSO ( 

partners highlights posts) per week and 

we aim for at least one unplanned 

CSO/participant initiated post per week 
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Output  

# of "likes" 

and/or  comments by 

CSO  participants on CoVE 

MENA COP Facebook site 

COP Activity: 

participant 

interaction and 

engagement   

Monitoring 

of 

Facebook 

group 

weekly 0 10 

We will count all engagement actions 

taken by members of the group 

(comments, likes) on any given posting of 

the week.  

Output 

% positive feedback on 

CoVE MENA COP 

Facebook site 

CSO feedback 

on COP 

(Facebook 

group) 

survey 
3 months after 

COP launch 
N/A 

75% 

positive  

In response to the question, On a scale 

of 1-5, how would you rate the CoP 

Facebook site overall?  "Positive" 

feedback will be considered to be 4 and 

above. 

Outcome 
# of CSOs implementing 

joint projects 

Joint projects 

underway  

review of 

proposals 

at 

deadlines/rolling 
0 12 

Our goal with regards to CSO 

networking is that 12 of 17 CSOs (nearly 

60%) are working together on a joint 

project. 

Outcome 

# of meetings facilitated to 

share experiences and 

lessons learned related to 

VE  

VE Information 

exchange 

between CSO 

participants 

Project 

records 
 0 2  

Meetings are defined as any in-person or 

on-line forum during which there is an 

agenda and an objective for information 

sharing on VE. 1st Regional Workshop, 

2nd Regional Workshop, and exchange 

visits between CSO participants would 

count toward this indicator. Other 

meetings initiated between partners or 

by CoVE MENA staff with partners for 

the objective of information sharing 

between partners also would count.  
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Objective 2: CSO Knowledge and Learning Increased 

Indicator 

Type 
Indicators Definition 

Method 

of 

collection 

Frequency 

of 

collection 

Baseline Target Notes/Qualitative Data 

Outcome 

% change in response to 

question "On a scale of 1 to 5, 

how knowledgeable would you 

say you are about the drivers 

of violent extremism, or 

factors contributing to violent 

extremism (VE)?" 

Knowledge on VE 

drivers increased 

self-

reported 

(workshop 

evaluation 

scores) 

baseline + 

endline     
   

Outcome 

% change in response to 

question "On a scale of 1 to 5, 

how well do you feel you can 

conduct an assessment of the 

drivers of VE in your 

community?" 

Knowledge on 

conducting VE 

assessments 

increased 

self-

reported 

(workshop 

evaluation 

scores) 

baseline + 

endline  
  

We actually can anticipate that this number 

may decrease after the 1st Regional 

Workshop; teaching assessments was not an 

explicit goal, but it will be part of the pilot 

process in the next year, so we expect an 

increase at endline. 

Outcome 

Average score in response to 

question "On a scale of 1 to 5, 

how much do you feel you 

have learned through the 

CoP?" 

Knowledge and 

learning exchanged 

through CoP 

self-

reported 

(survey 

scores) 

baseline + 

endline     
   

Outcome 

Average score in response to 

question "On a scale of 1 to 5, 

how much do you feel you 

have learned through the 

Grants process?" 

Knowledge and 

learning exchanged 

through In-Kind 

Grants  

self-

reported 

(survey 

scores) 

baseline + 

endline  
   

Output 
# of people that participate in 

the 1st Regional Workshop 

Number of people 

participating in the 

1st  Regional 

Workshop 

Attendance One-time N/A 40 

We had originally targeted 40 participants, but 

due to visa issues, illness, and uncontrollable 

job requirements, eventually 32 individuals 

participated in the 1st Regional Workshop 
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Output 
 # of people that participate in 

the 2nd Regional Workshop 

Number of people 

participating in the 

2nd Regional 

Workshop 

Attendance One-time  32 

Ideally, our goal is for all 32 who participated 

in the 1st Regional Workshop to be able to 

attend the second one. This also shows impact 

on the "Networking" objective, since they will 

have deemed it important to attend. 

Outcome 

% change in response to 

question "On a scale of 1 to 5, 

how knowledgeable would you 

say you are about the drivers 

of violent extremism, or 

factors contributing to violent 

extremism (VE)?" 

Knowledge on VE 

drivers increased 

self-

reported 

(workshop 

evaluation 

scores) 

baseline + 

endline     
   

Outcome 

% change in response to 

question "On a scale of 1 to 5, 

how well do you feel you can 

conduct an assessment of the 

drivers of VE in your 

community?" 

Knowledge on 

conducting VE 

assessments 

increased 

self-

reported 

(workshop 

evaluation 

scores) 

baseline + 

endline  
  

We actually can anticipate that this number 

may decrease after the 1st Regional 

Workshop; teaching assessments was not an 

explicit goal, but it will be part of the pilot 

process in the next year, so we expect an 

increase at endline. 
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Objective 3: CSO Capacity Strengthened 

Indicator 

Type 
Indicators Definition 

Method 

of 

collection 

Frequency 

of 

collection 

Baseline Target Notes/Qualitative Data 

Outcome TBD 

CSO Capacity 

to Implement 

CVE-sensitive 

Activities 

improved  

Participato

ry/TBD 
   

This is still an unknown impact/outcome, 

based on proposed and accepted CSO 

activities in the coming year, which are TBD.  

If necessary, we will employ a Complexity-

Aware Monitoring approach.  Otherwise, we 

will develop a monitoring plan for each CSO 

activity under the pilot. 

Outcome 

% CSOs reporting increase 

following the 1st and 2nd Regional 

Workshops on the question "On a 

scale of 1 to 5, how confident are 

you that your current projects 

and/or activities target the drivers 

of VE in your community?” 

CSO 

confidence in 

capacity for 

targeting 

drivers of VE 

increased   

Pre-

workshop 

survey and 

workshop 

evaluations

  

3: Baseline, 

1st Regional 

Workshop, 

2nd Regional 

Workshop 

  
Additional data collection points as needs 

emerge.  Note that this is self-reported. 

Outcome 

% CSOs reporting increase 

following the 1st and 2nd Regional 

Workshops on the question "On a 

scale of 1 to 5, in designing projects 

and/or activities that address VE in 

your community, what level of 

impact do you think they will 

have?" 

CSO 

confidence in 

capacity for 

impacting VE in 

their 

community 

increased 

Pre-

workshop 

survey and 

workshop 

evaluations 

3: Baseline, 

1st Regional 

Workshop, 

2nd Regional 

Workshop 

  
Additional data collection points as needs 

emerge.  Note that this is self-reported. 

Outcome 

% CSOs reporting increase 

following  the 1st and 2nd Regional 

Workshops on the question "On a 

scale of 1 to 5, how confident are 

you that you can engage multiple 

stakeholders in implementing 

projects and/or activities that 

effectively address VE in your 

community?" 

CSO 

confidence in 

ability to 

engage 

stakeholders 

increased 

Pre-

workshop 

survey and 

workshop 

evaluations 

3: Baseline, 

1st Regional 

Workshop, 

2nd Regional 

Workshop 

  

Additional data collection points as needs 

emerge.  Note that this is self-reported.  

Stakeholders are defined as other individuals 

and/or entities with an interest in CVE 

(schools, parents, religious leaders, youth, 

government officials, etc). 
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Output 

Number of individuals participating 

in project-supported CVE capacity 

building activities 

Count of 

individual 

participants in 

each CVE 

related training, 

exchange, 

conference, 

etc. supported 

by project  

Activity 

reports 

and in-kind 

grant 

reporting 

Ongoing 0 

TBD, 

following 

award of 

in-kind 

grants  

 

Output 

Number of CVE capacity building 

activities supported by CoVE-

MENA 

Count of CVE 

capacity 

building 

activities 

(trainings, 

workshops, 

conferences, 

etc) supported 

by project 

Activity 

reports 

and in-kind 

grant 

reporting 

Ongoing 0 

TBD, 

following 

award of 

in-kind 

grants 

 


